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Preliminary Tank Transfer Plan

1.0 INTRODUCTION AND PURPOSE
Tris plan was prepared an beheif of Intercontinentat Termingls Comparsy LLC., supporting incident Command 10
provide g preliminary plan for the Bghtering the affected tanks from the 3 B Fire.

2.0 HEALTH AND SarETy
Al activities identified in this tank transfer plan are subject 1o the Site-Specific Health and Safety Plan.
3.0 TRANSFER PRIORITIES

Transters will be undertaken in accordance with the following priorities, based on benzena SOUrtE, fire
risk, and volume. (See Fig. 1 for tanks and contentsh:

Damaged pygas tanks {benzene sourcel BO-7, B0-14, 80-15
Gasoline blends near 03.22 fire: 80-2, RO-3, 80-6
Non-damaged pygas tank: 80-10

Low volume, lower fire risk blends: 80-5, 806-13

Base-oil {fow fire risk): 80-1, 80-4, 80-11

L L A

Note: tanks 80-9, 80-12 are empty. 80-8 is completely burned out and likely to be empty.

Figure 1 Affected tanks and contems
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3.0 TRAMSFER RESOURCER:

4.1 Current enuinment resources on site:

+  Conorete {(boom) truck
s Rubber hoses
2 Pumps

4.2 Equipment resources mobilizing 03.23.2018

« Portable hydraulic submersible pump {stainless steel}
e HPU powerpack {diesel Zone 2EX)

s Hoses {rubber and stainless steel}

s Hot tap equipment {flange, drill, etc.}

& Hydraulic crane

e PPE, including inline respirators

5.0 PREUMINARY PLAN

e  Tank contents are to be transferred to tank 80-18 and 100-28 via hose {see Fig. 2 for tank
locations)

& Hottap equipment may be required for damaged tanks with collapsed roofs

s Hydraulic crane and squipment shall be deployed outside the containment 1o the north and east
of the affected tank farm, and hoses shall be runto the receiving tanks

& Transfer of 80-7 is due to commence on 03/23/2019

s Additional equipment is en route to allow transfer of two tanks at a time,

s Tanks will be transferred according to the priority list (Section 3}

s  Transfer time is currently difficult to estimate due to unknown volumes in each tank.

o  Material within the tank farm containment wall shall be pumped into tank 100-28 if the level
increases over 3ft. Pumps, hoses etc, are ready staged.

e Once product is transferred, (TC shall evaluate the contents of the recelving tanks, and
determine the ultimate fate. Any materials determined to be waste will be managed in
accordance with the incident-specific Waste Management Plan.
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Figure 3 Receiving tank locations
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